

2019-2020 CDBG Annual Action Plan Development Schedule

1/2/19-3/25/19 – Outreach & Consultations, Compile Draft Plan

4/9/19- Draft plan placed on public display (at least 15 days prior to final approval)

4/9/19- Informal public meeting to solicit input at Public Works Committee meeting

4/22/19 – First of three formal public meetings to solicit input, (publish newspaper 15 day notice before 4/7)

4/23/19 – Second and third of three meetings to solicit input

3/25-4/23/19 – Complete Draft Plan compilation

4/18/19 – Place Public Hearing on Public Services Agenda

4/23/19 - Public hearing on Draft Plan - at Public Services Committee (must be no less than 20 days prior to submittal)

5/9/19 – Place Draft Plan Resolution on Public Works Agenda

5/14/19 – Draft Plan goes before Public Works Committee for approval

5/21/19 – City Council review and approval of Draft Plan

5/24/19 – Plan submitted to HUD

7/8/19 – HUD plan approval (End of 45 Day HUD review period)